

改装工事のご案内

ザ・ワンファイブ東京亀戸にご宿泊賜り誠にありがとうございます。
この度、弊館では下記の通り改装工事を予定しております。お客様におかれましてはご不便、ご迷惑をおかけいたしますが、ご理解ご協力の程お願い申し上げます。

記

実施日：2025年9月1日（月）～2025年11月30日（日）
場所：1階、7階、8階、11階
時間：8:00～18:00
工事内容：1階ロビー境界壁開口工事、1階自動ドア新規設置
11階改修工事、11階外部サッシの新規設置、7・8階の表層改修工事

*サッシ設置にあたり北外壁面（ホテル敷地内）に足場を設置致します。

足場設置期間：9月1日（月）～10月22日（水）

足場材搬入日：9月1日（月）21:00～翌朝6:00

足場材搬出日：10月22日（水）21:00～翌朝6:00

上記の期間、作業音及び振動が発生する場合がございます。

NOTICE

We have construction for renovation as follows:

Date : 1st September, 2025 (Mon) – 30th November, 2025 (Sun)

Floor : 1st floor, 7th floor, 8th floor, 11th floor Working Hours : 8:00am – 6:00pm

Work Details:

- Demolition work on the boundary wall in the 1st floor lobby
- Installation of new automatic doors on the 1st floor
- Renovation work on the 11th floor
- New exterior window frame installation on the 11th floor
- Surface renovation work on the 7th and 8th floors

*Scaffolding will be erected on the north exterior wall (within the hotel grounds) for window installation.

Scaffolding Installation Period : 1st September, 2025 (Mon) – 22nd October, 2025 (Wen)

Kindly note that the work schedule and details may change depending on circumstances.